

# CEE222/122

## Computer Integrated AEC Global Teamwork

### 2010-2011

#### Project Assignments Due Dates and Milestones

Winter Quarter		
Week	Date	Activity
2	23-Jan	
		Clarify Project Constraints, Data Collection
		First Architectural Concept Sketches
		<b>Cyber Discussion in ThinkTank on topic:</b>
		<b>"Can This Profession be saved?"</b>
		Work on AEC Project Solutions
3	27-Jan	Work on AEC Project Solutions - first A concept
4	3-Feb	Work on AEC Project first concepts: E, MEP, C, LCF
5	8-Feb	Exchange ppt of first concept for Peer Review
5	10-Feb	Second Alternative A,E,C concepts
6	24-Feb	AEC Project PPT for reviews and crits
7, 8 and 9	2/24-3/9/2012	Work on AEC Project Solutions
10	March 12-15/	EACH team schedules 2 Dry Runs
	16-Mar	Winter Cyber Project Presentation
Spring Quarter		
11	5-Apr	Project Web Doc Phase 1: Concept Dev.
		Work on details, analysis, 3D model, cost, schedule
12	13-Apr	AEC Teams Prep PPT file for Fishbowl
		Work on details, analysis, 3D model, cost, schedule
13	20-Apr	AEC Teams review and integrate Fishbowl feedback
		Work on details, analysis, 4D model, cost, schedule
14	27-Apr	NO CLASS - PROJECT WORK
15	4-May	NO CLASS - PROJECT WORK
16	5/7-10/2012	EACH AEC Team schedules 2 dry runs
	11-May	Final Presentation and Party Celebration
17	18-May	Web Project Document - Phase II: Project Development